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620/comm/PR42draft 

Via Electronic Mail  
 
November 8, 2017 
  
Ms. Elizabeth Butler   
USEPA - Region II  
Emergency and Remedial Response Division  
290 Broadway, 19th Floor 
New York, NY  10007 

Re: Monthly Progress Report No. 42 - Remedial Investigation and Feasibility Study Activities 
  Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey 

CERCLA Docket No. 02-2014-2011 

Dear Ms. Butler:   

On behalf of PPG, Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 42 for 
remedial investigation and feasibility study activities at the Riverside Industrial Park (RIP) Superfund site covering 
October 2017. The progress report is in accordance with the Administrative Settlement Agreement and Order on 
Consent. 

A. Actions Taken to Comply with Settlement Agreement 

• Submittal of Monthly Progress Report No. 41.    

• Completed Phase 1 soil and TWP sampling on October 26, 2017. 

• Laboratory analysis performed on soil and TWP samples. 

• Weekly calls on Phase 1 progress and schedule. 

• Container inventory approach developed to access Building Nos. 12 and 15. 

• With USEPA assistance and concurrence, field modifications were implemented based upon site conditions 
encountered.  These steps minimized field delays. 

B. Results of Sampling/Testing and Other Data Received by Respondent 

• Soil and TWP results. 
C. Planned Actions for Next Two Months and Related Schedules 

• Continued implementation of Phase 1 RI tasks. 

• Prepare field modification documentation. 

• Submittal of analytical data to USEPA. 

• Updating RI/FS schedule with submittal to USEPA. 

D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented  

• Results and deliverables from the laboratory are delayed.  Chemtech is aware of the situation and is 
endeavoring to eliminate the delays. 

Please contact the undersigned at (412) 535-0835 should you have any questions or concerns. 

Sincerely, 
 

WOODARD & CURRAN  
 
 
Kenneth J. Bird, LSRP 
Vice President 
 

KJB/cld 
Project No. 0013620.21/005 
 

cc:  Mr. Thomas Ebbert – PPG  
  Ms. Eugenia Naranjo – USEPA, Region II 

William J. Reilly, Esq. – USEPA, Region II 
  Gary Gengel, Esq. – Latham & Watkins LLP 

Mr. Richard Feinberg – PPG  
Mr. Jay Nickerson – NJDEP  
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